
G r e e n w a y  P r i n c i p l e s ,  G u i d e l i n e s ,  a n d  I m p l e m e n t a t i o n  P r o c e s s  47

Regional Land Use Plan Regional Greenspace Plan Regional Transportation Plan

Phase III
Design and Construction

Management Plan

Phase II
Design and Construction

Management Plan

Phase I
Design and Construction

Management Plan

Greenway Master
Plan Process/

Management Plan

Phase I
Grand Opening

Phase II
Grand Opening

Phase III
Grand Opening

The exact approach in implementing a
greenway will depend on the project’s
goals, size, budget, and political climate.
This section reviews greenway implemen-
tation (Figure 32) from master planning
through design and construction to the
greenway’s grand opening day.  However
it is implemented, each greenway project
should incorporate the Chattahoochee
River Greenway Principles and Guide-

lines, as presented in Principles and Guide-
lines.   To emphasize the connection be-
tween the implementation process and
the principles, each topic covered in this
section contains a review of the prin-
ciples and guidelines relevant to that
topic. These guidelines provide a more
detailed explanation of various con-
cepts and how they relate to that sec-
tion of the project process.

In this handbook, a greenway segment is
a section of the Chattahoochee River
Corridor. A greenway project is defined as
the process of planning, land acquisi-
tion, design, construction, and manage-
ment of a segment of the Chatta-
hoochee River Corridor.

Figure 32

Greenway Implementation Process.

There are many approaches to implementing a greenway in the
Chattahoochee River Corridor.
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